STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

May 12, 2017

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: PE1133-VER-20151105 — Cellco Partnership d/b/a Verizon Wireless sub-petition for a declaratory
ruling for approval of an eligible facility request for modifications to an existing telecommunications
facility located at 135 New Road, Madison, Connecticut.

Dear Attorney Baldwin:

'The Connecticut Siting Council (Council) is in receipt of your letter dated May 11, 2017, submitted on behalf
of Cellco, requesting an extension of time to submit a notice of completion of construction and compliance
with site-specific conditions, if applicable, for the above-referenced sub-petition.

The Council hereby grants a second six-month extension of time until December 17,2017, to submit a notice
of completion of construction and compliance with site-specific conditions, if applicable, for the above-
referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Cellco need
additional time to submit a notice of completion and compliance with site-specific conditions, if applicable,
or decides not to proceed with construction.

Thank you for your attention to this mattet.
Sincerely,

Y

Melanie A. Bachman
Executive Director

MAB/CMW/bm
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Also admitted in Massachusetts

May 11, 2017

Via Electronic and U.S. Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re:  PE1133-VER-20151105 — Cellco Partnership d/b/a Verizon Wireless
135 New Road, Madison, Connecticut

Dear Ms. Bachman;

On October 18, 2016, Cellco requested an extension of six (6) months, to June 17, 2017,
to complete the approved modifications to the above-referenced telecommunications facility. On
October 25, 2016, the Siting Council approved that six (6) month extension. Cellco has not yet
completed the approved modifications at this site and requests a second extension of six (6)
months, to December 17, 2017, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Lo Fn—

| Kenneth C. Baldwin

Copy to:
Elizabeth Jamieson (via electronic mail)

16514215-v1

Boston | Hartford | New York | Providence | Stamford | Albany | LosAngeles | Miami | NewLondon | rc.com

Robinson & Cale LLP



